

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF INFORMATION AND
COMMUNICATIONS TECHNOLOGY

Overview of the National ICT Household Survey

Survey Organizational Set-up and Survey
Activities

Introduction

This presentation consists of the ff:

- A. National ICT Household Survey Organizational Set-Up
- B. Survey Activities and Target Date of Implementation





REPUBLIC OF THE PHILIPPINES

DEPARTMENT OF INFORMATION AND
COMMUNICATIONS TECHNOLOGY

National ICT Household Survey Organizational Set-up

PROPOSED SURVEY ORGANIZATIONAL SET-UP





Figure 1. National ICT Household Survey Proposed Organizational Set-up



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF INFORMATION AND
COMMUNICATIONS TECHNOLOGY

Activities and Target Date of Implementation

Activities and Timeline

ACTIVITY	DATE OF IMPLEMENTATION
1. Formulation of Survey Objectives	Done c/o DICT Project Management Staff
2. A. Formulation of ICT Indicators B. Identification of Data Items	Done c/o DICT Project Management Staff
3. Sampling Design (Sample Size Determination, Sampling Procedure, Estimation Procedure)	Done c/o PSA
4. Development of CAPI Questionnaires a. Household Questionnaire b. Individual Questionnaire c. Community Questionnaire	October 2018 - December 2018

Activities and Timeline

ACTIVITY	DATE OF IMPLEMENTATION
5. Pre-Tests of Questionnaires	October 2018 - December 2018
6. Development of Survey Manuals <ul style="list-style-type: none">a. Interviewer's Manualb. Supervisor's Manualc. Field Operations Manuald. Data Processing Manual	December 2018 - February 2019
7. Conduct of Pilot Test	February 2019
8. Trainings for data collection <ul style="list-style-type: none">a. Training of Trainers (ToT)b. Taskforce Training (1st Level)c. Regional Training (2nd Level)	March 2019

Activities and Timeline

ACTIVITY	DATE OF IMPLEMENTATION
9. Data Collection	April 209
10. Development of Data Processing Software/ Computer Programs	May 2019 - June 2019
11. Data Processing a. Editing b. Generation of ICT Indicators c. Statistical Tables d. Development of Master Data File e. Development of Public Microdata Files	June 2019 - July 2019
12. Data Evaluation and Data Analysis	July 2019 - August 2019

Activities and Timeline

ACTIVITY	DATE OF IMPLEMENTATION
13. Report Writing	July 2019 - August 2019
14. Data Dissemination	September 2019



Thank you!



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF INFORMATION AND
COMMUNICATIONS TECHNOLOGY